
STATE STREET

Monday

Conduit in park area                                                             
Excavating for stamped concrete                                        
Excavating miscellaneous sidewalk slabs

Dikat

NIGHT
    

Tuesday

Forming miscelaneous sidewalk slabs                                  
Sandblast pilasters as needed grind and parch as 
needed                                                                                           
Place plaque                                                                                     
Form and pour electric control pad and light 
foundations

Dikat

NIGHT   

Sub 
Contractors

Week Ending 4/3/21



Wednesday

Excavating for sidewalks

NIGHT   

Thursday

Forming sidewalks

NIGHT

  

Friday

Pour stamped concrete and miscellaneous walks

NIGHT  

Saturday
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